
City of Seattle - Fire Facilities and Emergency Response Program

EXECUTIVE SUMMARY REPORT of PROJECTS

December 31, 2016 as of 1/15/17 - (dollars in $1,000's)

Budget

Life-to-Date 

Spending

% Budget 

Spent Encumbered

Total Spent or 

Encumbered

% Budget 

Spent or 

Encumbered

Active Projects:

A1FL101  Real Estate Acquisition 28,446$         28,415$          100% -$                   28,415$         100%

A1FL118  Station 18 Upgrade 6,743$           6,593$            98% 108$              6,702$           99%

A1FL122  Station 22 Rebuild 12,829$         5,537$            43% 479$              6,016$           47%

A1FL126  Station 26 Upgrade 2,219$           2,034$            92% 0$                  2,034$           92%

A1FL129  Station 29 Upgrade 3,041$           2,883$            95% 14$                2,897$           95%

A1FL132  Station 32 Rebuild 20,653$         12,621$          61% 4,645$           17,266$         84%

TOTAL - ACTIVE PROJECTS 73,931$         58,082$          79% 5,247$           63,329$         86%

Completed Projects:

A1FL102  Station 2 Remodel 11,757$         

A1FL106  Station 6 Rebuild 8,532$           

A1FL108  Station 8 Upgrade 4,498$           

A1FL109  Station 9 Rebuild 6,901$           

A1FL110  FS10 Replacement (with EOC, FAC) 44,473$         

1,856$           

A1FL113  Station 13 Upgrade 1,917$           

A1FL114  Station 14 Remodel 12,517$         

A1FL116  Station 16 Upgrade 2,592$           

A1FL117  Station 17 Remodel 9,973$           

A1FL 120 Station 20 Rebuild 10,430$         

A1FL121  Station 21 Rebuild 5,419$           

A1FL124  Station 24 Upgrade 1,514$           

A1FL125  Station 25 Upgrade 1,894$           

A1FL127  Station 27 Upgrade 1,475$           

A1FL128  Station 28 Rebuild 10,609$         

A1FL128  Station 28 USAR 1,446$           

A1FL130  Station 30 Rebuild 5,733$           

A1FL131  Station 31 Upgrade 2,853$           

A1FL133  Station 33 Upgrade 2,224$           

A1FL134  Station 34 Upgrade 2,566$           

A1FL135  Station 35 Rebuild 5,287$           

A1FL136  Station 36 Upgrade 2,886$           

A1FL137  Station 37 Rebuild 4,163$           

A1FL138  Station 38 Rebuild 4,696$           

A1FL139  Station 39 Rebuild 5,370$           

A1FL140  Station 40 Upgrade 1,402$           

A1FL141  Station 41 Remodel 2,874$           

A1FL202  Joint Training Facility 32,332$         

A1FL302  Fire Suppression Water Supply 581$              

A1FL303  Community Disaster Supply Caches 644$              

A1FL304  Community Shelters Power Supply 440$              

A1FL401  Leschi Fireboat 11,782$         

A1FL402  Chief Seattle Fireboat Rehabilitation 8,906$           

A1FL403  Engine One Fireboat 1,698$           

TOTAL - COMPLETED PROJECTS 234,238$        100% -$                   234,042$        100%

           GRAND TOTAL 308,169$        292,125$        95% 5,247$           297,371$        96%

TOTALS

Note: This report includes planned budget transfers and appropriations. 
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